

APPENDIX A

ACRONYMS

| | |
|--------|--|
| ABC | activity based cost estimating |
| ACWP | actual cost of work performed |
| AFP | Approved Funding Program |
| AL | DOE Albuquerque Operations Office |
| AO | Area Office |
| BA | budget authority |
| B&R | budget and reporting |
| BAC | budget at completion |
| BCCB | baseline change control board |
| BCCP | baseline change control process |
| BCDR | baseline change disposition record |
| BCP | baseline change proposal |
| BCWP | budgeted cost of work performed |
| BCWS | budgeted cost of work scheduled |
| BPR | baseline performance report |
| BRMD | Budget and Resources Management Division |
| CAM | cost account manager or control account manager |
| CBB | contract budget base |
| CD | Critical decision |
| CE | Critical event |
| CERCLA | Comprehensive Environmental, Response, Compensation, and Liability Act |
| CP | cost plan |
| CPI | Cost Performance Index |
| CPR | cost performance report |
| CRB | Corporate Review Board |
| CV | Cost variance |
| D&D | Deactivation and Decommissioning |
| DOE | U.S. Department of Energy |
| EAC | estimate at completion |
| EA | Enforceable Agreement milestone |
| EM | Office of Environmental Management |
| ESAAB | Energy Systems Acquisition Advisory Board |
| EPA | Environmental Protection Agency |
| ER | Environmental Restoration |
| ERD | Environmental Restoration Division |
| ETC | estimate to complete |

| | |
|----------|--|
| EVMS | Earned Value Management System |
| FY | fiscal year |
| GPG | Good Practices Guide |
| GPRA | Government Performance Results Act |
| HIPM | Environmental Management Handbook for Integrated Project Management |
| HQ | Headquarters |
| IPABS | Integrated Planning, Accountability, and Budgeting System |
| IPABS-IS | Integrated Planning, Accountability, and Budgeting System-Information System |
| IPL | Integrated Priority List |
| LCAM | Life-Cycle Asset Management |
| LTS | Long Term Stewardship |
| LTSM | Long term surveillance and monitoring |
| MARS | Management Analysis Reporting System |
| M&O | Management and Operating Contractor |
| MLS | Master Logic Schedule |
| MPR | Management Performance Report |
| MR | management reserve |
| MSP | Master Summary Plan |
| MSR | Monthly Status Report |
| NEPA | National Environmental Policy Act |
| NFA | No Further Action |
| NOD | Notice of Deficiency |
| NRDA | Natural Resource Damages Assessment |
| OBS | Organization Breakdown Structure |
| OECM | Office of Engineering and Construction Management |
| OEOS | Office of Environmental Operations and Services |
| OMB | Office of Management and Budget |
| OU | Operable unit |
| PAD | Program Assumptions Document |
| PBB | Project budget base |
| PBS | Project Baseline Summary |
| PCO | Project Control Officer |
| PCS | project control system |
| PCSD | Project Control System Description |
| PEM | Program Execution Module |
| PEP | Project Execution Plan |
| PL | priority list |
| PMAT | Program Management and Analysis Team |

| | |
|--------------------|--|
| PMB | Performance measurement baseline |
| PRS | Potential release site |
| PSO | Program Secretarial Officer |
| PtC | Accelerating Cleanups – Paths to Closure |
| QA | quality assurance |
| QMR | Quarterly Management Review |
| QPR | Quarterly Project Review |
| RCRA | Resource Conservation and Recovery Act |
| RFI | Resource Conservation and Recovery Act facility investigation report (RFI) |
| RMP | Risk Management Plan |
| ROD | Record of Decision |
| SDD | Stream Disposition Data |
| SOW | statement of work |
| SPI | Schedule Performance Index |
| SV | schedule variance |
| SWMU | Solid waste management unit |
| TCPI | To-Complete Performance Index |
| TEC | total estimated cost |
| TPC | total project cost |
| TS&D facilities | treatment, storage, and disposal facilities |
| TSD | task scope description or task scope document |
| VAC | variance at completion |
| VAR | variance analysis report |
| VCA | voluntary corrective action |
| VCM | voluntary corrective measure |
| VECP | value engineering change proposal |
| VOC | volatile organic compound |
| WA | work authorization |
| WAD | work authorization document |
| WBS | work breakdown structure |
| WPAA | Work Package Authorization Agreement |