

APPENDIX C

REFERENCES AND SUGGESTED READING

1. DOE Order 413.3, Program and Project Management for the Acquisition of Capital Assets, October 13, 2000.
2. U.S. Department of Energy, Program and Project Management, October, 2000, Draft.
3. U.S. Department of Energy, Project Management Practices, October, 2000, Draft.
4. "Audit Report-Best Practices for Environmental Management Baseline Development," U.S. OIG, DOE/IG-0476, July 2000.
5. U.S. Department of Energy, Office of Project Management, EM-6, Office of Environmental Management Project Definition Rating Index (EM PDRI) Manual, Revision 0, March 6, 2000.
6. *IPABS-IS Guidance*, December 1999 – present, <http://www.em.doe.gov/ipabs/>
7. ANSI/EIA-748, *Earned Value Management System*, September 1999.
8. Environmental Management Handbook for Integrated Project Management (HIPM), March 1999.
9. *IPABS Handbook*, February 16, 1999, <http://www.em.doe.gov/ipabs/>
10. *IPABS-IS Data Requirements*, December 18, 1998, <http://www.em.doe.gov/ipabs/>
11. DOE (U.S. Department of Energy Office of Field Management), 1996.
Life Cycle Asset Management Good Practices Guides, March.
12. Project Management Guides
13. Baseline Change Control, GPG-FM-009
14. Critical Decision Criteria, GPG-FM-002
15. Configuration and Data Management, GPG-FM-012
16. Performance Measures, GPG-FM-020
17. Interface Management, GPG-FM-013
18. Performance Analysis and Reporting, GPG-FM-006

19. Project Execution and Engineering Management Planning, GPG-FM-010
20. Risk Analysis and Management, GPG-FM-007
21. Engineering Tradeoff Studies, GPG-FM-003
22. Work Scope Planning, GPG-FM-008
23. DOE (U.S. Department of Energy, Office of Environmental Management), 1996b. DOE EM-15 Environmental Management FY1996 Performance Plan, June.
24. DOE Order 430.1, *Life Cycle Asset Management (LCAM)*, August 24, 1995.
25. OMB Bulletin 95-03, Planning and Budgeting for the Acquisition of Fixed Assets, June 1995.
26. DOE Cost Estimating Guide, Volume VI, Cost Guide, FM-50, November 1994.
27. Government Performance and Results Act, 1993.
28. U.S. Congress, H.R. 826, *Government Performance and Result Act*, February 1993.
29. Whitfield, R. P., 1992. Environmental Restoration Program Baseline Change Control Process and Requirements, January 17, 1992, memorandum to distribution.
30. 42 USC §9601 et seq., Comprehensive Environmental, Response, Compensation and Liability Act.
31. DOE/MA-0046, *Cost Estimating Manual*, January 1982.
32. DOE/MA-0040, Cost and Schedule Control Systems Criteria for Contract Performance Measurement, Work Breakdown Structure Guide, October 1981.
33. 42 USC §6901 et seq., Resource Conservation and Recovery Act, October 21, 1976.
34. OMB Circular A-109, *Major Systems Acquisition*, April 1976.
35. "Project Risk Analysis and Management," course number PMCE02, offered by the DOE Office of Training and Human Resource Development.