

Table of Contents: AL Project Management Handbook

<u>Part A: Introduction and Overview.....</u>	<u>Page No.</u>
1.0 Introduction.....	1-1
1.1 Purpose of the AL Project Management Handbook	1-2
1.1.1 Part A: Introduction and Overview.....	1-2
1.1.2 Part B: Phase-by-Phase through the LCAM Project Life Cycle	1-3
1.1.3 Part C: Exploring Details: Major Elements - Project Life Cycle Process.....	1-3
1.2 Applicability: using a hypertext handbook	1-4
1.3 Life Cycle Asset Management (LCAM) Approach	1-6
1.4 Roles and Responsibilities	1-7
1.4.1 Organization of Project Management Roles and Responsibilities in AL	1-7
1.4.2 Assistant Managers (AM).....	1-8
1.4.3 Project and Facilities Management Division (PFMD).....	1-8
1.4.4 Area Offices (AO)/Project Offices	1-8
1.4.5 Project Managers	1-8
1.4.6 Office of the Chief Financial Officer.....	1-8
1.4.7 Contractors	1-9
1.4.8 Program Based Responsibility Requirements Impacting AL Projects.....	1-9
1.4.9 Program/Project Relationships.....	1-9
1.5 Type and Scope of AL Projects.....	1-10
1.6 Performance-based Contracting and Risk-based Graded Approach	1-11
1.7 DOE Project Management Process Model.....	1-12
<i>Figure: Figure 1-1: DOE AL Project Management Handbook Comment Form</i>	<i>1-6</i>
2.0 Major Elements of the Project Life Cycle.....	2-1
2.1 Phases of the Project Life Cycle	2-2
2.2 Critical Decisions	2-5
<i>Figures and Tables:</i>	
Figure 2-1: Elements of DOE LCAM	2-1
Figure 2-2: Construction Project Life Cycle	2-2
Figure 2-3: Environmental Restoration Project Life Cycle	2-5
Table 2-1: AL Critical Decision Approvals: DP, EM, ER, RW Programs.....	2-6

Part B: Phase-by-Phase through the LCAM Project Life Cycle..... Page No.

3.0	Pre-conceptual Phase Activities	3-1
3.1	Process Flow Chart - Pre-Conceptual Phase	3-1
3.2	Checklist of Items Needed to Complete the Pre-conceptual Phase	3-1
3.3	Integrated Site Planning	3-2
3.4	Program Sponsorship Requirement	3-2
3.5	Project Mission Need Request	3-3
3.6	Project Mission Need Request Processing	3-5
3.7	CD 1 Mission Need Approval Process/ Requirements/ Roles	3-7
4.0	Conceptual Phase	4-1
4.1	Process Flow Chart - Conceptual Phase	4-2
4.2	Checklist of Items Needed to Complete the Conceptual Phase	4-2
4.2.1	Mission/Goal/Program Criteria	4-2
4.2.2	Financial Management Criteria	4-2
4.2.3	Baseline Criteria: Technical, Cost, and Schedule	4-2
4.2.4	ES&H Criteria	4-3
4.2.5	Management Criteria	4-4
4.3	Conceptual Phase Schedule and Reporting	4-5
4.4	Conceptual Design	4-5
4.5	Project Execution Plan Elements	4-6
4.6	Baseline Change Management and Control Implementation	4-7
4.7	Field Budget Formulation Activities	4-8
4.8	Project Validation activities	4-9
4.9	Project Reporting Requirements (BY and Costs)	4-10
4.10	CD 2 Approval of Baseline Process/ Requirements/ Roles	4-10
	<i>Figures:</i>	
	Figure 4.7.1 Field Budget Process and Time Table	4-9
5.0	Execution Phase: Design and Construction.....	5-1
5.1	Process Flow Chart - Execution Phase	5-1
5.2	Checklist of Items Needed to Complete Execution Phase Activities	5-1
5.2.1	Design Stage Completion Requirements including CD-3	5-1
5.2.2	Construction Stage Completion Requirements	5-3
5.3	Project Authorization Requirements: Design - Construction	5-4
5.4	Quality Assurance/Quality Control in Design Construction Phase	5-5
5.4.1	QA in the Design Process	5-5
5.4.2	QA in the Procurement Process	5-6
5.4.3	QA in the Construction Process	5-7
5.5	Design Execution and Approval	5-7

5.6	Project Reporting Needs: Design - Construction	5-10
5.7	DOE Oversight: Design - Construction	5-11
5.7.1	Delegation to M&O Contractor	5-12
5.7.2	Responsibility Retained by DOE	5-12
5.7.3	Graded Approach	5-13
5.8	Baseline Change Management and Control: Design - Construction.....	5-14
5.9	Safety Issues/Documents: Design - Construction.....	5-15
5.9.1	Title I Safety Issues and Documents	5-15
5.9.2	Title II Safety Issues and Documents	5-16
5.9.3	Title III/Construction Safety Issues and Documents	5-16
5.9.4	Authorization to Operate	5-17
5.10	Environmental Permits: Design-Construction	5-17
5.11	PEP Evolution: Design to Construction.....	5-19
5.12	Project Validation for Design-Construction	5-20
5.13	CD 3 Start Construction Approval	5-21
5.14	DOE Construction Safety.....	5-21
	<i>Figure:</i>	
5.3.1	Events Requiring Project Authorization	5-4
6.0	Acceptance Phase Activities	6-1
6.1	Process Flow Chart: Acceptance Phase Activities.....	6-1
6.2	Checklist of Items Needed to Complete the Acceptance Process	6-1
6.3	Project Execution Plan Evolution: Construction to Acceptance	6-2
6.3.1	Transition Plan	6-2
6.3.2	Close-out Plan.....	6-2
6.4	Operational Readiness Review (ORR) and Readiness Assessment (RA)	6-3
6.5	Critical Decision 4: Approval for Completion and Acceptance.....	6-4
7.0	Close-out Phase.....	7-1
7.1	Process Flow Chart - Close-out Phase.....	7-1
7.2	Summary of Project Close-out Products and Activities.....	7-1
Part C: Exploring Details: Major Elements of the LCAM Project Life Cycle Process ... <u>Page No.</u>		
8.0	Organizational Roles and Responsibilities in Project Management.....	8-1
8.1	Assistant Managers Summary.....	8-1
8.2	Divisional Project Management Responsibility Summary	8-1
8.3	Area/Project Offices Summary	8-1
8.4	AL Project Management Responsibilities.....	8-2
8.5	General Roles and Responsibilities for All Assistant Managers	8-2
8.6	Assistant Manager for Environmental/Project Management	8-3

8.7	Assistant Manager for Management and Administration	8-3
8.8	Assistant Manager for Energy, Science and Technology	8-3
8.9	Assistant Manager for National Defense Programs	8-3
8.10	Assistant Manager for Technical Management and Operations	8-4
8.11	Office of the Chief Financial Officer	8-4
8.12	General Roles and Responsibilities-Area/Project Offices.....	8-4
8.13	Area/Project Office Specific Responsibilities	8-5
8.13.1	Project Manager Roles and Responsibilities Include	8-5
8.13.2	Contractors	8-7
8.13.3	General (Program/Project Specific) Requirements.....	8-8
8.13.4	Program Project Relationships	8-8
9.0	Project Selection Criteria and Methodology	9-1
9.1	OMB Bulletin Circular A-11, Part 3: Planning and Budgeting for Acquisition of Fixed Assets.....	9-1
9.2	Prioritization Guidance and Models: Good Practice Guide 30.....	9-2
9.2.1	Capital Asset Management Process (CAMP)	9-3
9.2.2	Risk-based Priority Method (RPM).....	9-4
9.2.3	Laboratory Integration and Priority System (LIPS)	9-4
9.2.4	Management Evaluation Process.....	9-4
9.2.5	Summary of Project Selection Process	9-4
10.0	Project Validation.....	10-1
10.1	Objective of Validation	10-1
10.2	STCT	10-1
10.3	Detailed Requirements for Project Validation	10-1
10.4	Annual Validation Guidance.....	10-2
10.5	Specific Guidance (Pertinent to FY96 and Beyond).....	10-2
11.0	Project Authorization.....	11-1
11.1	Activities Requiring Project Authorization	11-1
11.2	Instructions for Preparing Project Authorizations for AL Projects	11-2
	<i>Figure:</i>	
11-1	Blank Project Authorization Format	11-3
11-2	Remodel Weapons Support Bay Modification (Sample)	11-4
11-3	Mark III Photon - Modification with Subprojects (Sample).....	11-5
12.0	Baseline Change Control System	12-1
12.1	Baseline Change Control Thresholds	12-1
12.2	Types of Baseline Changes.....	12-2

12.3	Baseline Change Control Processing and Review Procedures	12-3
12.3.1	Change in Baseline that does not Require a Mod to the Authorization.....	12-4
12.3.2	Change in Baseline that Requires a Mod to the Authorization	12-5
12.3.3	Changes in Work the Requires a Mod to the Authorization.....	12-6
13.0	Cost Estimating	13-1
13.1	General Requirements and Key Issues	13-1
13.2	Life Cycle Cost (LCC) - AL Policy	13-5
13.3	Implementation of OMB Circular A-11 - Full Funding of Fixed Assets	13-5
13.4	OMB and CFR Governing Documents Establishing LCC Requirements	13-7
13.5	Cost-Benefit Certification.....	13-8
13.6	Internal Cost Review: Definition and Purpose	13-10
13.6.1	ICR Guidance Documents	13-10
13.6.2	ICR Methodology.....	13-10
13.6.3	CDR ICRs.....	13-11
13.6.4	Technical Content of ICRs.....	13-11
13.6.5	ICR Personnel	13-11
13.6.6	ICR Criteria and Assumptions: Capital Project Cost Estimates.....	13-11
13.6.7	ICR Criteria and Assumptions: Life Cycle Cost Analysis.....	13-12
<i>Figures:</i>		
	Figure 13.5-1: Cost Benefit Studies for Proposed New Construction Projects	13-9
	Figure 13.6.4-1: Chart A: Overall Internal Cost Review Process.....	13-14
	Figure 13.6.4-2: Chart B: Internal Cost Review Detailed Analysis	13-15
14.0	Budget Process.....	14-1
14.1	Budget Formulation Process	14-2
14.1.1	Headquarters Budget Development.....	14-2
14.1.2	OMB Budget Development	14-3
14.1.3	Congressional Budget Development	14-4
14.1.4	Overall Budget Responsibilities of Project Managers.....	14-4
14.2	Budget Execution	14-4
<i>Figure:</i>		
	14.1 Budget Process Cycles.....	14-1
15.0	Value Engineering	15-1
15.1	Policy	15-1
15.2	Responsibilities	15-1
15.3	Types of VE Actions.....	15-2
15.4	Criteria	15-2
15.5	Timing	15-2
15.6	Submitting Projects for VE Study	15-2

15.7	VE During Construction	15-3
15.8	Budgeting	15-3
15.9	Standard Format for VE Feeder Report.....	15-3
	<i>Figure:</i>	
15.1	Sample Annual VE Report Format.....	15-5
16.0	Design Criteria.....	16-1
16.1	Specific Design Criteria.....	16-1
16.2	Design Criteria Checklist.....	16-1
17.0	Quality Assurance and Quality Control	17-1
17.1	Quality Assurance Goals and Principles	17-1
17.2	Quality Assurance Framework	17-2
17.3	Quality Assurance Criteria.....	17-2
17.4	Graded Approach for Implementing QA.....	17-4
18.0	Configuration Management.....	18-1
18.1	Overview and Basic Terms Defined.....	18-1
18.2	Relationship of Configuration Management to Baseline Management	18-2
	<i>Figures:</i>	
18.1	Configuration Management's Relationship to Project Life Cycle	18-3
18.2	Change Control Process Overview.....	18-4
19.0	Project Control and Reporting	19-1
19.1	Project Control	19-1
19.2	Project Reporting.....	19-2
20.0	Procurement and Acquisition for Project Management	20-1
20.1	Acquisition Planning	20-1
20.2	Solicitation and Statement of Work	20-2
20.3	Award and Execution.....	20-3
21.0	Energy Conservation	21-1
21.1	Scope	21-1
21.2	Design Requirements	21-2
21.3	Documentation	21-2
21.4	Energy Performance Testing	21-3
21.5	Reporting	21-3

22.0	Safety Documentation Requirements	22-1
22.1	General Requirements and Responsibilities	22-1
22.2	Checklist: Safety Assessment and AL/NSD Approvals	22-2
22.3	Pre-conceptual Phase Safety Requirements.....	22-2
22.4	Conceptual Design Phase Requirements	22-3
22.5	Title I / Preliminary Design Requirements.....	22-3
22.6	Title II / Detailed or Definitive Design Requirements.....	22-4
22.7	Title III/ Start Construction Requirements.....	22-4
22.8	Operational Readiness.....	22-4
22.9	Summary	22-5
23.0	Environmental Documentation Requirements	23-1
23.1	General Information: NEPA and Related Environmental Requirements	23-1
23.2	NEPA Requirements and Schedule.....	23-2
23.2.1	Identification of Requirements: The Environmental Checklist	23-3
23.2.2	Schedule and Sequence of Events.....	23-3
23.2.3	Environmental Assessment	23-4
23.2.4	Environmental Impact Statement (EIS)	23-5
23.3	Line Item Projects and Operating Expense-Funded Projects Over \$2 Million	23-6
23.4	GPPs and Operating Expense-Funded Projects Over \$2 Million.....	23-6
23.5	Environmental Permits.....	23-6
23.5.1	Identification.....	23-7
23.5.2	Responsibility	23-7
23.5.3	Permit Application, Issuance and Revision.....	23-7
23.5.4	Scheduling Considerations for Permitting	23-7
23.5.5	Types of Activities Requiring Permit Consideration	23-8
	<i>Figure: 23.2.2-1 - DOE System for Identifying NEPA Requirements.....</i>	23-3
24.0	Project Close-out	24-1
24.1	General Requirements	24-1
24.2	AL Specific Guidance and Clarifications for Construction Project Close-out	24-2
25.0	General Plant Projects.....	25-1
25.1	Initiation of GPPs	25-1
25.2	GPP Funding Policy	25-1
25.3	Budgeting for GPPs	25-2
25.4	Design and Construction Management for GPPs	25-2
26.0	Expense Funded Projects	26-1

27.0	Preparing a Project Mission Need Request	27-1
27.1	Essential Elements and Preparation Approach: Mission Need Document	27-1
27.2	Conduct a Mission Analysis	27-2
27.3	Prepare a Mission Need Assessment.....	27-3
27.4	Develop the Project's Minimum Technical Functional Requirements	27-4
27.5	Forecast the Project's Cost and Schedule Ranges.....	27-6
27.6	Prepare a Preliminary Environmental Strategy, and Safety and Health Assessment..	27-9
27.6.1	Identify Applicable ES&H Elements	27-10
27.6.2	Describe NEPA Activities	27-11
27.6.3	Waste Minimization/Pollution Prevention and Waste Management Activities....	27-11
27.7	Develop a Strategy for Technical and Organizational Interfaces.....	27-12
27.7.1	Acquisition Strategy and Methods.....	27-12
27.7.2	Project Management	27-12
27.7.3	Stakeholder and Participation Issues.....	27-13
27.8	Prepare a Strategy for Integration with Other Projects and Activities.....	27-13
27.9	Sample Mission Need Documentation Package	27-13
28.0	Conceptual Design Report and Documents.....	28-1
28.1	Essential Elements of the Conceptual Design Report (CDR).....	28-1
28.2	Technical Elements Addressed in Conceptual Design Documents	28-2
28.3	Project Schedule Elements	28-2
28.4	Financial Elements	28-2
28.5	Systems Engineering Approach for Defining Technical Objectives.....	28-3
28.5.1	Systems Engineering Process and Elements.....	28-3
28.5.2	Technical Objectives.....	28-4
28.5.3	Work Breakdown Structure.....	28-5
28.5.4	Functions, Functional Allocations and Functional Analysis.....	28-5
28.5.5	Design Criteria “(Applicable Codes and Standards)”	28-6
28.6	Review and Approval of Conceptual Design Reports and Documents.....	28-7
28.7	Sample Conceptual Design Report and Documentation Packages.....	28-8
28.8	Best Practice: Project Definition using a Charette Process	28-8
<i>Figures:</i>		
28.1	Systems Engineering Process	28-3
29.0	Project Execution Plan (PEP) and Documents.....	29-1
29.1	Procedures for Developing an Initial (PEP)	29-1
29.1.1	Project Control Risk Assessment	29-2
29.1.2	WBS Development.....	29-6
29.1.3	Baseline Change Control and Reporting Thresholds.....	29-9
29.2	Checklist for the Entire PEP.....	29-10

29.3	Mission Need Justification.....	29-11
29.4	Project Description	29-12
29.5	Organizational Structure, Roles, Responsibilities and Authority.....	29-12
29.6	Funding Request Documentation.....	29-14
29.7	Environmental Safety and Health (ES&H) Documentation	29-15
29.8	Technical Baseline.....	29-16
29.9	Cost Baseline	29-16
29.10	Schedule Element.....	29-18
29.11	Project Control Systems.....	29-19
29.12	Reporting.....	29-20
29.13	Change Control Thresholds.....	29-21
29.14	Acquisition Strategy.....	29-22
29.15	Resource Requirements.....	29-22
29.16	Safeguards and Security Documentation	29-22
29.17	Quality Assurance and Configuration Management.....	29-23
29.18	Transition and Close-out Plan	29-23
29.19	NEPA and Other Regulatory Documentation	29-24
29.20	Sample Project Execution Plan.....	29-24

Figures:

29.1-1	Project Risk Worksheet (3 pages)	29-2
29.1-2	Project Control Element/Risk Factor Worksheet	29-5
29.1.2-1	WBS Tree - Level 3.....	29-8
29.1.2-2	WBS Dictionary Index (Physics Lab Construction Project)	29-8
29.1.2-3	WBS Dictionary Element Definition Form	29-9
29.5-1	Organizational Breakdown Structure (OBS)	29-12
29.5-2	Sample Responsibilities Assignment Matrix (RAM)	29-13

30.0 Environmental Restoration Division Project Control System Guidelines.....30-1