AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE 1 of 2 PAGES
AC	

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
A178	November 30, 2008	**NOPR**	

6. ISSUED BY CODE
U.S. Department of Energy
National Nuclear Security Administration
P.O. Box 2050
Oak Ridge, TN 37831

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, state, ZIP Code)*

Babcock & Wilcox Technical Services Y-12, LLC
P.O. Box 2009
MS 8014
Oak Ridge, TN 37831-8014

CODE FACILITY CODE

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

10A. MODIFICATION OF CONTRACT/ORDER NO.
DE-AC05-00OR22800

10B. DATED *(SEE ITEM 13)*
August 31, 2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*: This action obligates $ 846,490.86

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS; IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO *(Specify authority)*: THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE-NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(Such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: P.L. 95-91, clauses I.144 Obligation of Funds, DEAR 952.215-70, Key Personnel; I.85 Laws, Regulations, and DOE Directives
	D. OTHER *(Specify type of modification and authority)*:

E. IMPORTANT: Contractor is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to obligate funds, change key personnel and add a supplemental directive to the contract.

See Page 2

Except as provided herein, all terms and conditions of the document referenced in Items 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*	
Scott W. Baker, Senior Vice President Business services		**Jill Y. Albaugh Contracting Officer**	
15B. CONTRACTOR/OFFEROR BY _____ *(Signature of person authorized to sign)*	15C. DATE SIGNED 12/03/08	16B. UNITED STATES OF AMERICA BY _____ *(Signature of Contracting Officer)*	16C. DATE SIGNED 12/3/08

1. Pursuant to the provisions of Clause I.144, the first sentence of paragraph (a) is hereby changed to read as follows: "The amount presently obligated by the Government with respect to this contract is $ 6,393,872,599.08

   This represents an increase of $846,490.86 from $ 6,393,026,108.22 to $ 6,393,872,599.08 ($3,416,296,389.13 obligated by Oak Ridge Office and $2,977,576,209.95 obligated by the NNSA Service Center). $3,100,000.00 of the total obligated amount is for transition activities. This change is the result of a net increase by the NNSA Service Center on FY 2009 Approved Funding Programs No. 3 and 4.

2. Clause I.105 DEAR 952.215-70, Key Personnel. Section J, Attachment D – Key Personnel is amended as follows:

   Mr. William R. Klemm is removed as the "Vice President, Facilities, Infrastructure, and Services." Mr. Klemm is designated as "Deputy General Manager" for B&W Y-12, LLC

   Mr. Steven K. Little is designated as "Vice President, Facilities, Infrastructure, and Services (Acting)"

3. Attachment 1, "Contractor Assurance System Contractor Requirements Document," NNSA Supplemental Directive No. NA-1 SD 226.1A, *NNSA Line Oversight and Contractor Assurance System Supplemental Directive,* is hereby incorporated into the contract, Section J, Attachment E, "Baseline List of Required Compliance Documents.," via the approved Standards/Requirements Identification Document, RUID #11794, dated November 24, 2008.

4. All other terms and conditions remain unchanged.

End of Modification