
Activity Name RD Start Finish

PBS030_1.4.1  ENVIRONMENTAL RESTORATION PROJECT - VL-NV-00 2807 10-02-06 A 07-03-18

PBS030_1.4.1.1  SOILS 2807 10-01-07 07-03-18

PBS030_1.4.1.1.03  CAU 413 CLEAN SLATE II PLUTONIUM DISPERSION (TTR) 2807 10-01-07 07-03-18

PBS030_1.4.1.1.03.09  PROJECT MANAGEMENT 2807 10-01-07 07-03-18

Project Management 2807 10-01-07* 07-03-18

PBS030_1.4.1.1.06  CAU 366 AREA 11 PLUTONIUM VALLEY UNIT SAFETY SHO 476 12-01-10 09-26-12

PBS030_1.4.1.1.06.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP) 185 12-01-10 08-16-11

Corrective Action Investigation Plan 185 12-01-10* 08-16-11

PBS030_1.4.1.1.06.02  CADD/CR 426 02-09-11 09-26-12

CADD/CR 426 02-09-11 09-26-12

CADD/CR  to State 0 09-26-12

PBS030_1.4.1.1.07  CAU 365 AREA 5 GMX UNIT SAFETY SHOTS 526 11-02-09 11-07-11

PBS030_1.4.1.1.07.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP) 186 11-02-09 07-19-10

Corrective Action Investigation Plan 186 11-02-09* 07-19-10

PBS030_1.4.1.1.07.02  CADD/CR 476 01-11-10 11-07-11

CADD/CR 476 01-11-10 11-07-11

CADD/CR  to State 0 11-07-11

PBS030_1.4.1.1.08  CAU 104 AREAS 1, 3, 4, 7 SOUTH YUCCA FLAT ATMOSPH 1332 10-01-12 11-07-17

PBS030_1.4.1.1.08.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP) 1310 10-01-12 10-06-17

Corrective Action Investigation Plan 1310 10-01-12* 10-06-17

PBS030_1.4.1.1.08.02  CADD/CR 1282 12-10-12 11-07-17
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CADD/CR 1282 12-10-12 11-07-17

CADD/CR  to State 0 11-07-17

PBS030_1.4.1.1.09  CAU 105 AREAS 2, 8, 9, 10 NORTH YUCCA FLAT ATMOSP 465 10-03-11 07-12-13

PBS030_1.4.1.1.09.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP) 315 10-03-11 12-14-12

Corrective Action Investigation Plan 315 10-03-11* 12-14-12

PBS030_1.4.1.1.09.02  CADD/CR 415 12-12-11 07-12-13

CADD/CR 415 12-12-11 07-12-13

CADD/CR  to State 0 07-12-13

PBS030_1.4.1.1.10  CAU 106 AREAS 5, 11 FRENCHMAN FLAT ATMOSPHERIC 405 10-01-07 04-17-09

PBS030_1.4.1.1.10.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP) 265 10-01-07 10-03-08

Corrective Action Investigation Plan 265 10-01-07 10-03-08

PBS030_1.4.1.1.10.02  CADD/CR 355 12-10-07 04-17-09

CADD/CR 355 12-10-07 04-17-09

CADD/CR  to State 0 04-17-09

PBS030_1.4.1.1.11  CAU 107 AREA 18 BUCKBOARD MESA ATMOSPHERIC SIT 315 09-02-13 11-14-14

PBS030_1.4.1.1.11.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP) 315 09-02-13 11-14-14

Corrective Action Investigation Plan 315 09-02-13* 11-14-14

PBS030_1.4.1.1.14  CAU 367 AREA 10 SEDAN, ESS AND UNCLE UNIT CRATER 465 10-01-09 07-13-11

PBS030_1.4.1.1.14.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP) 315 10-01-09 12-15-10

Corrective Action Investigation Plan 315 10-01-09* 12-15-10

PBS030_1.4.1.1.14.02  CADD/CR 285 06-10-10 07-13-11
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CADD/CR 285 06-10-10 07-13-11

CADD/CR  to State 0 07-13-11

PBS030_1.4.1.1.15  CAU 370 AREA 18 JOHNNIE BOY UNIT CRATER 465 09-03-12 06-13-14

PBS030_1.4.1.1.15.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP) 339 09-03-12 12-19-13

Corrective Action Investigation Plan 339 09-03-12* 12-19-13

PBS030_1.4.1.1.15.02  CADD/CR 285 05-13-13 06-13-14

CADD/CR 285 05-13-13 06-13-14

CADD/CR  to State 0 06-13-14

PBS030_1.4.1.1.16  CAU 371 AREA 18 DANNY BOY UNIT CRATER 465 10-01-07 07-10-09

PBS030_1.4.1.1.16.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP) 315 10-01-07 12-12-08

Corrective Action Investigation Plan 315 10-01-07 12-12-08

PBS030_1.4.1.1.16.02  CADD/CR 285 06-09-08 07-10-09

CADD/CR 285 06-09-08 07-10-09

CADD/CR  to State 0 07-10-09

PBS030_1.4.1.1.17  CAU 372 AREA 20 CABRIOLET/PALANQUIN UNIT CRATER 465 10-01-09 07-13-11

PBS030_1.4.1.1.17.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP) 315 10-01-09 12-15-10

Corrective Action Investigation Plan 315 10-01-09* 12-15-10

PBS030_1.4.1.1.17.02  CADD/CR 285 06-10-10 07-13-11

CADD/CR 285 06-10-10 07-13-11

CADD/CR  to State 0 07-13-11

PBS030_1.4.1.1.20  CAU 541 SMALL BOY 285 08-03-09 09-03-10
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PBS030_1.4.1.1.20.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP) 265 08-03-09 08-06-10

Corrective Action Investigation Plan 265 08-03-09* 08-06-10

PBS030_1.4.1.1.20.02  CADD/CR 235 10-12-09 09-03-10

CADD/CR 235 10-12-09 09-03-10

CADD/CR  to State 0 09-03-10

PBS030_1.4.1.2  UNDERGROUND TEST AREA 2777 10-02-06 A 05-22-18

PBS030_1.4.1.2.01  FRENCHMAN FLAT 2668 02-29-08 05-22-18

PBS030_1.4.1.2.01.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD) 850 02-29-08 06-02-11

PBS030_1.4.1.2.01.02.03  MONITORING NETWORK DESIGN 165 08-14-09 04-01-10

DEVELOP MONITORING NETWORK CRITERIA 55 08-14-09 10-29-09

DESIGN MONITORING NETWORK 45 10-30-09 12-31-09

MONITORING NETWORK REPORT 65 01-01-10 04-01-10

PBS030_1.4.1.2.01.02.04  CADD PREPARATION 205 04-02-10 01-13-11

PREPARE DRAFT CADD 130 04-02-10 09-30-10

CADD DOE REVIEW AND APPROVAL 75 10-01-10 01-13-11

PBS030_1.4.1.2.01.02.05  CADD NDEP REVIEW & APPROVAL 100 01-14-11 06-02-11

CADD NDEP REVIEW AND APPROVAL 100 01-14-11 06-02-11

PBS030_1.4.1.2.01.02.13  CONTAMINANT BOUNDARY PHASE II 510 02-29-08 02-11-10

PBS030_1.4.1.2.01.02.13.02  TRANSPORT MODEL PHASE II 196 02-29-08 11-28-08

TRANSPORT MODEL PH II DOE REVIEW 196 02-29-08 11-28-08

Phase II Transport Model Documentation Package 0 11-28-08*
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PBS030_1.4.1.2.01.02.13.03  MODEL DOCUMENTATION 130 10-10-08 04-09-09

DEVELOP MODEL DOCUMENT 130 10-10-08 04-09-09

Model Document for External Peer Review 0 04-09-09

PBS030_1.4.1.2.01.02.13.04  PEER REVIEW 90 04-10-09 08-13-09

PEER REVIEW 90 04-10-09 08-13-09

PBS030_1.4.1.2.01.02.13.05  MODEL VERIFICATION 155 12-01-08 07-03-09

PREPARE MODEL VERIFICATION PLAN 45 12-01-08 01-30-09

PERFORM MODEL VERIFICATION 45 02-02-09* 04-03-09

PREPARE MODEL VERIFICATION REPORT 65 04-06-09 07-03-09

PBS030_1.4.1.2.01.02.13.06  RISK 130 08-14-09 02-11-10

RISK 130 08-14-09 02-11-10

PBS030_1.4.1.2.01.03  CORRECTIVE ACTION PLAN (CAP) 270 06-03-11 06-14-12

PREPARE DRAFT CAP 130 06-03-11 12-01-11

DOE REVIEW AND APPROVE (CAP) 95 12-02-11 04-12-12

NDEP REVIEW AND APPROVE (CAP) 45 04-13-12 06-14-12

PBS030_1.4.1.2.01.04  CLOSURE REPORT (C/R) 1530 07-11-12 05-22-18

REV. (0) C/R 0 03-20-18

C/R State Approved 0 05-22-18*

PBS030_1.4.1.2.01.04.01  5 YEAR MONITORING PROGRAM 1305 07-11-12 07-11-17

5 YR MONITORING PROGRAM SAMPLING 1305 07-11-12 07-11-17

PBS030_1.4.1.2.02  WESTERN PAHUTE MESA 1535 05-06-08 03-24-14
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PBS030_1.4.1.2.02.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP) 159 08-01-08 03-11-09

PBS030_1.4.1.2.02.01.04  CAIP ADDENDUM 159 08-01-08 03-11-09

PREPARE DRAFT CAIP ADDENDUM 21 08-01-08* 08-29-08

CAIP ADDENDUM DOE REVIEW AND APPROVAL 45 09-01-08 10-31-08

REV. (0) CAIP Addendum to State 0 10-31-08

CAIP NDEP REVIEW AND APPROVAL 93 11-03-08 03-11-09

CAIP Addendum State Approved 0 03-11-09

PBS030_1.4.1.2.02.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD) 1535 05-06-08 03-24-14

PBS030_1.4.1.2.02.02.11  DATA ACQUISITION PHASE II 1535 05-06-08 03-24-14

PBS030_1.4.1.2.02.02.11.01  FIELD PHASE II 1535 05-06-08 03-24-14

PHASE II DRILLING 1031 05-06-08 03-02-11

PHASE II DRILLING: Prep & Coordination Pads & Roads 380 05-06-08 05-20-09

PHASE II DRILLING: Drilling Operations 531 05-14-09 10-26-10

PHASE II DRILLING: Drilling Reporting 320 04-17-10 03-02-11

PHASE II WELL DEVELOPMENT, TESTING & SAMPLING 1043 05-17-11 03-24-14

PHASE II WDT: Prep and Coordination 340 05-17-11 04-20-12

PHASE II WDT: WDT Operations 290 05-14-12 02-27-13

PHASE II WDT: Reporting/Analysis 290 11-26-12 09-11-13

PHASE II WDT: Tracer/Aquifer Testing 390 02-28-13 03-24-14

PBS030_1.4.1.2.02.02.11.02  LAB STUDIES PHASE II 521 09-13-09 09-12-11

PHASE II LAB STUDIES 730 09-13-09 09-12-11
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PBS030_1.4.1.2.03  YUCCA FLAT/CLIMAX MINE 1940 05-19-08 10-25-15

PBS030_1.4.1.2.03.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP) 247 01-17-11 12-27-11

PBS030_1.4.1.2.03.01.04  CAIP ADDENDUM 247 01-17-11 12-27-11

PREPARE DRAFT CAIP ADDENDUM 22 01-17-11 02-15-11

CAIP DOE REVIEW AND APPROVAL 45 02-16-11 04-19-11

REV. (0) CAIP Addendum 0 04-19-11

CAIP NDEP REVIEW AND APPROVAL 180 04-20-11 12-27-11

PBS030_1.4.1.2.03.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD) 1940 05-19-08 10-25-15

PBS030_1.4.1.2.03.02.01  DATA ANALYSIS PHASE I 210 05-19-08 03-06-09

PBS030_1.4.1.2.03.02.01.04  SOURCE TERM PHASE I 210 05-19-08 03-06-09

SOURCE TERM PH I DOE REVIEW 210 05-19-08* 03-06-09

PBS030_1.4.1.2.03.02.02  CONTAMINANT BOUNDARY PHASE I 795 05-19-08 06-03-11

PBS030_1.4.1.2.03.02.02.02  FLOW MODEL PHASE I 276 06-09-08 06-29-09

FLOW MODEL PH I REPORTING 130 06-09-08 12-05-08

Draft Phase I Flow Model 0 12-05-08*

FLOW MODEL PH I DOE REVIEW 146 12-08-08 06-29-09

PBS030_1.4.1.2.03.02.02.03  TRANSPORT MODEL PHASE I 795 05-19-08 06-03-11

TRANSPORT MODEL PH I ANALYSIS/EVALUATION 565 05-19-08 07-16-10

TRANSPORT MODEL PH I REPORTING 130 07-19-10 01-14-11

TRANSPORT MODEL PH I DOE REVIEW 100 01-17-11 06-03-11

PBS030_1.4.1.2.03.02.11  DATA ACQUISITION PHASE II 1195 03-27-11 10-25-15
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PBS030_1.4.1.2.03.02.11.01  FIELD PHASE II 1195 03-27-11 10-25-15

PHASE II DRILLING 1029 03-27-11 01-18-14

PHASE II DRILLING: Prep & Coordination Pads & Roads 380 03-27-11 04-09-12

PHASE II DRILLING: Drilling Operations 535 05-14-12 10-30-13

PHASE II OTHER ACTIVITIES 730 11-26-12 11-25-14

PHASE II WELL DEVELOPMENT, TESTING & SAMPLING 1010 01-19-13 10-25-15

PHASE II WDT: Prep and Coordination 340 01-19-13 12-24-13

PHASE II DRILLING: Drilling Reporting 320 03-05-13 01-18-14

PBS030_1.4.1.2.03.02.11.02  LAB STUDIES PHASE II 522 11-26-12 11-25-14

PHASE II LAB STUDIES 730 11-26-12 11-25-14

PBS030_1.4.1.2.04  CENTRAL PAHUTE MESA 1680 08-01-08 01-08-15

PBS030_1.4.1.2.04.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP) 159 08-01-08 03-11-09

PBS030_1.4.1.2.04.01.04  CAIP ADDENDUM 159 08-01-08 03-11-09

PREPARE DRAFT CAIP ADDENDUM 21 08-01-08* 08-29-08

CAIP ADDENDUM DOE REVIEW AND APPROVAL 45 09-01-08 10-31-08

REV. (0) CAIP Addendum to State 0 10-31-08

CAIP NDEP REVIEW AND APPROVAL 93 11-03-08 03-11-09

PBS030_1.4.1.2.04.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD) 1546 02-05-09 01-08-15

PBS030_1.4.1.2.04.02.11  DATA ACQUISITION PHASE II 1546 02-05-09 01-08-15

PBS030_1.4.1.2.04.02.11.01  FIELD PHASE II 1546 02-05-09 01-08-15

PHASE II DRILLING 1295 02-05-09 08-22-12
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PHASE II DRILLING: Prep & Coordination Pads & Roads 380 02-05-09 02-19-10

PHASE II DRILLING: Drilling Operations 535 11-26-10* 05-13-12

PHASE II DRILLING: Drilling Reporting 320 10-08-11 08-22-12

PHASE II WELL DEVELOPMENT, TESTING & SAMPLING 1058 02-16-12 01-08-15

PHASE II WDT: Prep and Coordination 340 02-16-12 01-20-13

PHASE II WDT: WDT Operations 290 02-28-13 12-14-13

PHASE II WDT: Reporting/Analysis 340 07-18-13 06-22-14

PBS030_1.4.1.2.04.02.11.02  LAB STUDIES PHASE II 521 11-26-10 11-24-12

PHASE II LAB STUDIES 730 11-26-10* 11-24-12

PBS030_1.4.1.2.06  RANIER MESA/SHOSHONE MOUNTAIN 1730 10-02-06 A 05-18-14

PBS030_1.4.1.2.06.01  CORRECTIVE ACTION INVESTIGATION PLAN (CAIP) 247 10-19-12 09-30-13

PBS030_1.4.1.2.06.01.04  CAIP ADDENDUM 247 10-19-12 09-30-13

PREPARE DRAFT CAIP ADDENDUM 22 10-19-12 11-19-12

Deliver Draft CAIP Addendum To DOE 0 11-19-12

CAIP DOE REVIEW AND APPROVAL 45 11-20-12 01-21-13

REV. (0) CAIP Addendum to State 0 01-21-13

CAIP NDEP REVIEW AND APPROVAL 180 01-22-13 09-30-13

PBS030_1.4.1.2.06.02  CORRECTIVE ACTION DECISION DOCUMENT (CADD) 1730 10-02-06 A 05-18-14

PBS030_1.4.1.2.06.02.01  DATA ANALYSIS PHASE I 624 10-02-06 A 02-18-10

PBS030_1.4.1.2.06.02.01.04  SOURCE TERM PHASE I 624 10-02-06 A 02-18-10

SOURCE TERM PH I ANALYSIS/EVALUATION 319 10-02-06 A 12-18-08
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SOURCE TERM PH I REPORTING 175 08-19-08 04-20-09

SOURCE TERM PH I DOE REVIEW 305 12-19-08 02-18-10

PBS030_1.4.1.2.06.02.02  CONTAMINANT BOUNDARY PHASE I 1467 03-05-08 10-17-13

PBS030_1.4.1.2.06.02.02.02  FLOW MODEL PHASE I 824 03-05-08 05-02-11

FLOW MODEL PH I ANALYSIS/EVALUATION 440 03-05-08 11-10-09

FLOW MODEL PH I REPORTING 130 11-11-09 05-11-10

FLOW MODEL PH I DOE REVIEW 254 05-12-10 05-02-11

PBS030_1.4.1.2.06.02.02.03  TRANSPORT MODEL PHASE I 955 02-19-10 10-17-13

TRANSPORT MODEL PH I ANALYSIS/EVALUATION 565 02-19-10 04-19-12

TRANSPORT MODEL PH I REPORTING 260 10-21-11 10-18-12

TRANSPORT MODEL PH I DOE REVIEW 390 04-20-12 10-17-13

PBS030_1.4.1.2.06.02.11  DATA ACQUISITION PHASE II 411 10-19-12 05-18-14

PBS030_1.4.1.2.06.02.11.01  FIELD PHASE II 411 10-19-12 05-18-14

PHASE II DRILLING 577 10-19-12 05-18-14

PHASE II DRILLING: Prep & Coordination Pads & Roads 170 10-19-12 04-06-13

PBS030_1.4.1.3  INDUSTRIAL SITES 1304 10-02-06 A 09-27-12

Close All Tonopah Test Range (TTR) Sites 0 09-16-10

Industrial Sites Project Finsh 0 03-22-12

PBS030_1.4.1.3.02  INACTIVE TANKS SOURCE GROUP 314 05-30-08 08-12-09

PBS030_1.4.1.3.02.14  CAU 130 STORAGE TANKS 314 05-30-08 08-12-09

PBS030_1.4.1.3.02.14.04  CLOSURE REPORT (CR) 314 05-30-08 08-12-09
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Closure Report 314 05-30-08* 08-12-09

Submit Closure Report to State 0 08-12-09

PBS030_1.4.1.3.02.18  CAU 134 ABOVEGROUND STORAGE TANKS 183 10-01-08 06-12-09

PBS030_1.4.1.3.02.18.04  CLOSURE REPORT (CR) 183 10-01-08 06-12-09

Closure Report 183 10-01-08 06-12-09

Submit Closure Report to State 0 06-12-09

PBS030_1.4.1.3.03  CONTAMINATED WASTE SITES SOURCE GROUP 936 01-10-08 08-11-11

PBS030_1.4.1.3.03.07  CAU 139  WASTE DISPOSAL SITES 241 02-11-08 01-12-09

PBS030_1.4.1.3.03.07.04  CLOSURE REPORT (CR) 241 02-11-08 01-12-09

Closure Report 241 02-11-08* 01-12-09

Submit Closure Report to State 0 01-12-09

PBS030_1.4.1.3.03.12  CAU 166 STORAGE YARDS AND CONTAMINATED M 278 09-08-08 09-30-09

PBS030_1.4.1.3.03.12.04  CLOSURE REPORT (CR) 278 09-08-08 09-30-09

Closure Report 278 09-08-08 09-30-09

Submit Closure Report to State 0 09-30-09

PBS030_1.4.1.3.03.36  CAU 190 CONTAMINATED WASTE SITES 306 04-16-09 06-17-10

PBS030_1.4.1.3.03.36.04  CLOSURE REPORT (CR) 306 04-16-09 06-17-10

Closure Report 306 04-16-09 06-17-10

Submit Closure Report to State 0 06-17-10

PBS030_1.4.1.3.03.F6  CAU 545 DUMPS, WASTE DISPOSAL SITES, AND BU 250 08-13-08 07-28-09

PBS030_1.4.1.3.03.F6.03  CORRECTIVE ACTION PLAN (CAP) 104 08-13-08 01-05-09
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Corrective Action Plan 104 08-13-08 01-05-09

Submit CAP to State 0 01-05-09

PBS030_1.4.1.3.03.F6.04  CLOSURE REPORT (CR) 12 07-13-09 07-28-09

Closure Report 12 07-13-09 07-28-09

Submit Closure Report to State 0 07-28-09

PBS030_1.4.1.3.03.F7  CAU 546  INJECTION WELLS, MUD PITS, CELLAR & 936 01-10-08 08-11-11

PBS030_1.4.1.3.03.F7.02  CORRECTIVE ACTION DECISION DOCUMENT ( 264 01-10-08 01-13-09

Corrective Action Decision Document 264 01-10-08 01-13-09

PBS030_1.4.1.3.03.F7.03  CORRECTIVE ACTION PLAN (CAP) 171 05-05-09 12-29-09

Corrective Action Plan 171 05-05-09 12-29-09

PBS030_1.4.1.3.03.F7.04  CLOSURE REPORT (CR) 246 09-02-10 08-11-11

Closure Report 246 09-02-10 08-11-11

Submit Closure Report to State 0 08-11-11

PBS030_1.4.1.3.03.G1  CAU 547 MISCELLANEOUS CONTAMINATED WAST 252 02-14-08 01-30-09

PBS030_1.4.1.3.03.G1.04  CLOSURE REPORT (CR) 252 02-14-08 01-30-09

Closure Report 252 02-14-08* 01-30-09

PBS030_1.4.1.3.05  INACTIVE PONDS & TUNNEL MUCKPILES SOURCE GROU 591 09-24-08 12-29-10

PBS030_1.4.1.3.05.01  CAU 234 MUD PITS, CELLARS, AND MUD SPILLS 591 09-24-08 12-29-10

PBS030_1.4.1.3.05.01.03  CORRECTIVE ACTION PLAN (CAP) 133 09-24-08 03-27-09

Corrective Action Plan 133 09-24-08 03-27-09

Submit CAP to State 0 03-27-09
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PBS030_1.4.1.3.05.01.04  CLOSURE REPORT (CR) 310 10-22-09 12-29-10

Closure Report 310 10-22-09 12-29-10

Submit Closure Report to State 0 12-29-10

PBS030_1.4.1.3.07  ORDINANCE SITES SOURCE GROUP 220 10-05-06 A 08-04-10

PBS030_1.4.1.3.07.03  CAU 408 BOMBLET TARGET AREA (TTR) 220 10-05-06 A 08-04-10

PBS030_1.4.1.3.07.03.04  CLOSURE REPORT (CR) 220 10-05-06 A 08-04-10

Closure Report 220 10-05-06 A 08-04-10

Submit Closure Report to State 0 08-04-10

PBS030_1.4.1.3.12  D&D FACILITIES SOURCE GROUP 1012 10-09-06 A 08-16-11

PBS030_1.4.1.3.12.01  CAU 117 AREA 26 PLUTO DISASSEMBLY FACILITY 410 10-01-07 04-24-09

PBS030_1.4.1.3.12.01.04  CLOSURE REPORT (CR) 410 10-01-07 04-24-09

Closure Report 410 10-01-07 04-24-09

Submit Closure Report to State 0 04-24-09

PBS030_1.4.1.3.12.05  CAU 116 AREA 25 TEST CELL C FACILITY 454 10-09-06 A 06-25-09

PBS030_1.4.1.3.12.05.04  CLOSURE REPORT (CR) 454 10-09-06 A 06-25-09

Closure Report 454 10-09-06 A 06-25-09

Submit Closure Report to State 0 06-25-09

PBS030_1.4.1.3.12.07  CAU 114 AREA 25 EMAD FACILITY 1012 10-01-07 08-16-11

PBS030_1.4.1.3.12.07.03  SAFER PLAN 283 10-01-07 10-29-08

SAFER  Plan 283 10-01-07* 10-29-08

PBS030_1.4.1.3.12.07.04  CLOSURE REPORT (CR) 699 12-11-08 08-16-11
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Closure Report 699 12-11-08 08-16-11

Submit Closure Report to State 0 08-16-11

PBS030_1.4.1.3.12.08  CAU 113 AREA 25 R-MAD FACILITY 261 10-01-08 09-30-09

PBS030_1.4.1.3.12.08.04  CLOSURE REPORT (CR) 261 10-01-08 09-30-09

RMAD Demolition 261 10-01-08* 09-30-09

PBS030_1.4.1.3.14  PRELIMINARY ASSESSMENTS 1304 10-02-06 A 09-27-12

PBS030_1.4.1.3.14.02  HISTORICAL ASSESSMENTS 1304 10-02-06 A 09-27-12

Historical Assessments 1304 10-02-06 A 09-27-12

PBS030_1.4.1.3.98  SURVEILLANCE & MAINTENANCE 1169 10-26-06 A 03-22-12

PBS030_1.4.1.3.98.01  DISPOSAL WELLS SURVEILLANCE & MAINTENANCE 441 07-15-10 03-22-12

Disposal Wells Surveillance & Maintenance 441 07-15-10* 03-22-12

PBS030_1.4.1.3.98.02  INACTIVE TANKS SURVEILLANCE & MAINTENANCE 1124 12-03-07 03-22-12

Inactive Tanks Surveillance & Maintenance 1124 12-03-07* 03-22-12

PBS030_1.4.1.3.98.03  CONTAMINATED WASTE SITES SURVEILLANCE & M 1169 11-14-06 A 03-22-12

Contaminated Waste Sites Surveillance & Maintenance 1169 11-14-06 A 03-22-12

PBS030_1.4.1.3.98.04  SEPTIC TANKS & LAGOONS SURVEILLANCE & MAIN 1169 11-14-06 A 03-22-12

Septic Tanks & Lagoons Surveillance & Maintenance 1169 11-14-06 A 03-22-12

PBS030_1.4.1.3.98.05  INACTIVE PONDS & TUNNEL MUCKPILES SURVEILL 247 04-13-11 03-22-12

Inactive Ponds & Tunnel Muckpiles Surveillance & Maintenance 247 04-13-11* 03-22-12

PBS030_1.4.1.3.98.06  DRAINS & SUMPS SURVEILLANCE & MAINTENANCE 1169 11-14-06 A 03-22-12

Drains & Sumps Surveillance & Maintenance 1169 11-14-06 A 03-22-12
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PBS030_1.4.1.3.98.07  ORDNANCE SITES SURVEILLANCE & MAINTENANCE 712 11-14-06 A 06-22-10

Ordnance Sites Surveillance & Maintenance 712 11-14-06 A 06-22-10

PBS030_1.4.1.3.98.09  SPILL SITES SURVEILLANCE & MAINTENANCE 1169 11-16-06 A 03-22-12

Spill Sites Surveillance & Maintenance 1169 11-16-06 A 03-22-12

PBS030_1.4.1.3.98.10  PART A SITES SURVEILLANCE & MAINTENANCE 1169 10-26-06 A 03-22-12

Part A Sites Surveillance & Maintenance 1169 10-26-06 A 03-22-12

PBS030_1.4.2  PROGRAM INTEGRATION -VL-NV-0030 5219 10-01-07 09-30-27

PBS030_1.4.2.1  PROGRAM INTEGRATION SUPPORT -VL-NV-0030 5219 10-01-07 09-30-27

PBS030_1.4.2.1.01  ADMINISTRATIVE 5219 10-01-07 09-30-27

Administrative 5219 10-01-07 09-30-27

PBS030_1.4.2.1.02  PROJECT PLANNING AND CONTROL 5219 10-01-07 09-30-27

Project Controls 5219 10-01-07 09-30-27

PBS030_1.4.2.1.03  HEALTH AND SAFETY 5219 10-01-07 09-30-27

Health & Safety 5219 10-01-07 09-30-27

PBS030_1.4.2.1.04  QUALITY ASSURANCE 5219 10-01-07 09-30-27

Quality Assurance 5219 10-01-07 09-30-27

PBS030_1.4.2.1.05  TECHNICAL AND REGULATORY 5219 10-01-07 09-30-27

Technical and Regulatory 5219 10-01-07 09-30-27

PBS030_1.4.2.1.07  ENVIRONMENTAL MANAGEMENT INTEGRATION 5219 10-01-07 09-30-27

Environmental Management Integration 5219 10-01-07 09-30-27
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