

**“NNSA Pantex/Y-12 National Security Complex and DOE Oak Ridge Office
Consolidated Protective Force Services”**

TENTATIVE ACQUISITION TIMELINE

<u>Estimated Month</u>	<u>Event</u>
April 2012	Draft RFP Released
May 2012	Questions due related to draft RFP
June 2012	Final RFP Released
August 2012	Final Proposals Due
August 2012	Oral Presentations
December 2012	Contract Award
February 2013	Effective Date of Contract