

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1. CONTRACT ID CODE	PAGE 1 OF 1 PAGES
2. AMENDMENT/MODIFICATION NO. <b>A050</b>		3. EFFECTIVE DATE <b>See Block 16C</b>		4. REQUISITION/PURCHASE REQ. NO.	
5. PROJECT NO. (If applicable)					
6. ISSUED BY U.S. Department of Energy National Nuclear Security Administration Service Center M & O Support Department P.O. Box 5400 Albuquerque, NM 87185-5400			7. ADMINISTERED BY (If other than Item 6) U.S. Department of Energy National Nuclear Security Administration Los Alamos Site Office 528 35th Street Los Alamos, NM 87544		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, state, ZIP Code)  Los Alamos National Security, LLC 4200 West Jemez Road Suite 400 Los Alamos, NM 87544				9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
				10A. MODIFICATION OF CONTRACT/ORDER NO. <b>DE-AC52-06NA25396</b>	
				10B. DATED (SEE ITEM 13) <b>December 21, 2005</b>	
CODE		FACILITY CODE			

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

**12. ACCOUNTING AND APPROPRIATION DATA (If required)**

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS;  
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

A.	THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority): THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
B.	THE ABOVE-NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C.	THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D.	OTHER (Specify type of modification and authority):
<b>X</b>	<b>Clause I-134 DEAR 970.5232-4 OBLIGATION OF FUNDS (DEC 2000)</b>


**E. IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

**The Department of Energy hereby revises Section B-2, Contract Type and Value, paragraph (h), as follows:**

		Operations	Transition	Total Operations and Transition
<b>Funds Obligated for LANS Transition Activities</b>			<b>\$12,173,656.66</b>	
<b>Funds Obligated for Management and Operation of LANL through Modification</b>	<b>A049</b>	<b>\$5,674,921,703.58</b>		
<b>Funds Obligated by this Modification</b>	<b>A050</b>	<b>31,209,988.74</b>		
<b>Funds Obligated Since Inception of Contract</b>		<b>\$5,706,131,692.32</b>	<b>\$12,173,656.66</b>	<b>\$5,718,305,348.98</b>

Except as provided herein, all terms and conditions of the document referenced in Items 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <b>Martha L. Youngblood, Contracting Officer</b> <b>M&amp;O Support Department, NNSA Service Center</b>	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
BY _____ (Signature of person authorized to sign)		BY  (Signature of Contracting Officer)	<b>8/25/08</b>

**FPDS-NG Data Form**  
(Modification Only)

**General Information**

**Specialist Name:** Linda L. Sanchez, MOSD

**Award Number:** DE-AC52-06NA25396 (LANS/LANL)

**Mod Number:** A050

**Reason for Modification:**

- ☐ Additional work (New Agreement, FAR Part 6 applies)
- ☐ Change Order
- ☐ Close Out
- ☐ Definitized Change order
- ☐ Definitized Letter Contract
- ☐ Exercise Option
- ☒ Funding Action Only
- ☐ Legal Contract Cancellation
- ☐ Novation Agreement
- ☐ Other Administration Action
- ☐ Supplemental Agreement for work within Scope
- ☐ Terminate for Convenience (Complete or Partial)
- ☐ Terminate for Default (Complete or Partial)

**Modification Award Date:** 8/25/2008

**Modification Effective Date:** 8/25/2008

**Completion Date:** 09/30/2013

**Ultimate Completion Date (with Options):** 9/30/2026

**Action Obligations:** \$31,209,988.74      **Total Obligations:** \$5,718,305,348.98

**Change to Base & Exercised Option Value (Current Value):** \$0.00

**Base & Exercised Option Value (Current Value):** \$13,200,000,000.00

**Change to Base & All Options Value (Ultimate Value with Options):** \$0.00

**Base & All Options Value (Ultimate Value with Options):** \$36,600,000,000.00

**Contracting Office Code: (Select one)**

- ☒ 00032 LOS ALAMOS SITE OFFICE
- ☐ 00033 KANSAS CITY SITE OFFICE
- ☐ 00050 NATIONAL NUCLEAR SECURITY ADMINISTRATION
- ☐ 00052 NATIONAL NUCLEAR SECURITY ADMN SVC CENTER
- ☐ 00053 SANDIA SITE OFFICE

- ☐ 00054 AMARILLO SITE OFFICE
- ☐ 00055 OAK RIDGE SITE OFFICE (NNSA)
- ☐ 00056 SAVANNAH RIVER SITE OFFICE
- ☐ 00057 LIVERMORE SITE OFFICE
- ☐ 00058 NEVADA SITE OFFICE

**National Interest Action:**

- ☒ None
- ☐ Hurricane Ernesto
- ☐ Hurricane Ophelia
- ☐ Hurricane Wilma
- ☐ Hurricane Chris
- ☐ Hurricane Katrina
- ☐ Hurricane Rita

**PLEASE DO NOT LEAVE ANY BLANKS**

\_\_\_\_\_  
Contracting Officer

\_\_\_\_\_  
Date

PSC  
**AUG 29 2008**



**FUNDING SUMMARY SHEET  
FOR  
INTEGRATED CONTRACTORS  
FY2008  
AUGUST**

<b>CONTRACTOR</b>	<b>LANS</b>	<b>COMBINED MOD</b>
<b>CONTRACT NO.</b>	DE-AC52-06NA25396	<b>AUGUST MOD</b>
<b>MOD NO.</b>	A050	
<b>AFP NO.</b>	21,22	
<b>NOTE:</b>		

**TRANSITION FUNDING**

<b>FUNDS OBLIGATED THROUGH JULY</b>	<b>CURRENT FUNDS OBLIGATED</b>	<b>FUNDS OBLIGATED SINCE INCEPTION OF CONTRACT</b>
\$12,173,656.66	\$0.00	\$12,173,656.66
<b>TOTAL</b>	\$0.00	\$12,173,656.66

**INTEGRATED CONTRACTOR**

<b>FUNDS OBLIGATED THROUGH JULY</b>	<b>CURRENT FUNDS OBLIGATED</b>	<b>FUNDS OBLIGATED SINCE INCEPTION OF CONTRACT</b>
\$5,674,921,703.58	\$31,209,988.74	\$5,706,131,692.32
<b>TOTAL</b>	\$31,209,988.74	\$5,706,131,692.32

<b>FUNDS OBLIGATED THROUGH JULY</b>	<b>CURRENT FUNDS OBLIGATED</b>	<b>FUNDS OBLIGATED SINCE INCEPTION OF CONTRACT</b>
\$5,687,095,360.24	\$31,209,988.74	\$5,718,305,348.98
<b>TOTAL CONTRACT VALUE</b>		

**Required Signatures:**

<b>Budget:</b>	<b>Processed:</b>	<b>Date:</b>
	Renee Pacheco	8/20/2008
<b>Contracts:</b>	<b>Received:</b>	<b>Date:</b>
	<b>Approved:</b>	<b>Date:</b>



**Department of Energy**  
National Nuclear Security Administration  
Service Center  
P.O. Box 5400  
Albuquerque, New Mexico 87185-5400  
August 26, 2008



CONTRACT DISTRIBUTION

CONTRACTOR: LOS ALAMOS NATIONAL SECURITY, LLC  
(LOS ALAMOS NATIONAL LABORATORY)

CONTRACT NO.: DE-AC52-06NA25396

Modification No. A050

	<u>Executed</u>	<u>Conformed</u>
Rueben M. Rafferty, Office Director, Prime Contract Management Office, MS-M722, LANL	1	
Cindy Held-Sandoval, OFFM, FSD, SC	1	
Site Manager, LASO (For Official File)	1	
M&O Contract Support Division, MOSD, SC		1
Controller, MS-A119, LANL (e-mail: )		1
Patent Counsel, OCC, NNSA SC (e-mail: )		1
Renee Pacheco, BRMD, OFFM, NNSA SC (e-mail: rpacheco@doeal.gov)		1
Ron Archuleta, Los Alamos Audit Group, OIG (e-mail: )		1
Office of Counsel, LASO (e-mail: )		1

NOTE: If there are any questions or problems, please contact Linda L. Sanchez, NNSA Service Center, 505-845-4319.